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. Newport

. Schenkier
. Lipinski
. Morse

. Schrameck
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Follow-up to the December 2, 1987 Meeting

Thank you for the time and effort involved in toming to Wyandotte.and
Jistening. to-our proposed program to address the surface run-off drainage

. _system at our Riverview, MI site.

4

We each promised to take a number of steps to speed resolution:

1,

BASF would formally seek approval of EPA and MDNR to modify the
drainage way bisecting the site. The sides of the lined portion
of the drainage way would be extended beyond the foot print of the
existing concrete in selected areas to control seepage observed.

The existing concrete from the west end to the fence near the
river would be removed. ~The lehgth would be reconstructed as’
shown on the attached sketch. The new 1iner would be tied into

" the existing or a new water stop to prevent seepage at the joint.

A copy of the formal request that was mailed to the State and EPA
Consent Decree Coordinators is attached.

EPA and MDNR will discuss the acceptability of conceptual plan
with their respective offices and advise C. W. Axce by phone if it
js acceptable as soon as practical.

Provided an affirmative oral response is received by January 5,
1988, BASF will commence the preparation of:

a. Detailed design and specification for the modified construc-
tion with the intent to submit the information to EPA arfd MDNR
by February 15, 1988.

b. Develop a sampling and analysis plan for the flows from the
North ditch, mid-site ditch and South ditch to the Trenton
Channel of the Detroit River. The plan will be submitted for
agency comment by March 15, 1988.
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c. BASF will draft language to modify the Consent Decree and
circulate it for comment.

3. Based on EPA and MDNR approval of 2.a and 2.c by March 15, 1988,
BASF will commence activity directed at commencement of field
construction by June 1988. Based on the present conceptual plan,
we expect construction to be comp]eted by August 1, 1988.

4. Upon completion of construct1on BASF would implement the sampling
and analysis plan.

5. Upon completion of the sampling and analysis act1v1ty, BASF w111
- submit a report to EPA and MDNR.

Yours very truly,

Cot Cgr

C. W. Axce
mh e
cc: KFry
THays _ .-
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